SOFT KEY

TECHNICAL PROPOSAL

A clear path from discovery to delivery

An illustrative technical and commercial proposal for a booking platform.

Prepared for

Example client

Prepared by

SOFT KEY

25 October 2026 · 1.0

In this proposal

01 / Project understanding

02 / Scope and deliverables

03 / Proposed solution

04 / Delivery approach

05 / Assumptions and exclusions

06 / Next steps

Pricing details

Project understanding

Bring service discovery, availability and booking confirmation into one clear journey. This is an illustrative project, not an agreed client brief.

Scope and deliverables

Main deliverables by workstream



Counts D01–D03 only; this is not a cost or effort allocation.

D01 / UX design

Design service selection, availability and confirmation screens with responsive layouts.

- Acceptance: approved screens include error and success states.

D02 / Booking platform

Implement service listings, availability, booking and administration.

- Acceptance: valid bookings succeed and unavailable slots cannot be booked.

D03 / Handover and training

Deliver source files, a short guide and an administration walkthrough.

- Acceptance: an administrator can review and update a booking using the guide.

Proposed solution

Components and relationships

Client interface
Services, availability and booking form

Booking service
Availability rules and confirmation

Administration
Review bookings and update status

Client interface → Booking service · Submit a booking

Administration → Booking service · Manage availability and status

Proposed architecture, subject to requirements approval.

Delivery approach

Phases and review gates

1	**Discovery and approval** Phase 1	Confirm requirements, booking rules and approved screens.
2	**Design and development** After requirements approval	Implement approved scope after client dependencies are available.
3	**Testing and handover** After implementation	Verify acceptance criteria, deliver files and provide training.

Sequence is illustrative. Dates and durations await project agreement.

Assumptions and exclusions

- Client supplies approved content, service information and booking rules.
- Payment integration and native mobile apps are excluded from the base scope.
- Timeline, pricing, hosting and ongoing support await confirmation.

Next steps

Confirm booking rules, roles and integrations before approving scope, schedule and commercial terms.

Investment and pricing

Each project is priced individually. No amounts have been approved for this illustration.

One-time costs

Item and details	Quantity	Unit price	Total
D01 / UX design Agreed booking screens and design review.	1	Pending pricing	Pending pricing
D02 / Booking platform Agreed client and administration functionality.	1	Pending pricing	Pending pricing
D03 / Handover and training Project files, guide and walkthrough.	1	Pending pricing	Pending pricing

Recurring costs

Item and details	Quantity	Unit price	Total
Hosting and maintenance Confirm cost, owner and scope after selecting the environment. Monthly, if agreed	1	Pending pricing	Pending pricing

Optional extras — excluded from total

Item and details	Quantity	Unit price	Total
Payment integration Optional extension; payment provider charges are separate.	1	Pending pricing	Pending pricing

Subtotal	**Pending pricing**
Discount	**0.00 EGP**
Tax	**Pending pricing**
One-time total	**Pending pricing**

Tax is unconfirmed; displayed total is before tax.

Payment terms

- Payment milestones and amounts await agreement.
- Confirm proposal validity and change-request terms before contracting.